EL PASO INDEPENDENT SCHOOL DISTRICT
Facilities & Construction

Construction Change Orders
From
June 1, 2023 through August 31, 2023

Project	CO#	Date	Description	Initiator	Time Extension	Original Contract Amount	Approved Change Orders	BOT Apprvd Date	Current Contract Value	Change Order %
23.521 Title 9 Building Renovation Coronado High School			**Keystone GC LLC**		**15**	**$311,972.68**	**$15,522.77**		**$327,495.45**	**4.98%**
	2	8/9/23	Installation of wall furring to cover an existing wall	Owner	5		$1,775.68			
22.691B Lamar ES Structural Remediation Phase 2			**Keystone GC, LLC**		**0**	**$314,387.68**	**-$16,647.83**		**$297,739.85**	**-5.30%**
	1	6/28/23	Add 2 lourvers expanded metal with frame and credit for structural foam installation	Owner			-$16,647.83			
17.623B Burges Baseball Field Improvements			**Pride General Contractors LLC**		**10**	**$572,093.21**	**$6,267.50**		**$578,360.71**	**1.10%**
	1	7/31/23	Relocation of unforseen electrical line in the outfield fence line	Owner	10		$6,267.50			